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Addendum No. 1 
City of Clinton, South Carolina 

Farmers Market Pavilion 
Bid Date:  March 20, 2019, 10:00 a.m. 

Issue Date:  March 18, 2019 

The following questions have been received and answered and are documented here for all parties. 

Questions (answers in red). 

1.  As per the NEC the New Panel will have to have a disconnect since it is located around the corner 

and not back to back of metering? 

Either of the following options are acceptable: 

Locate the new panel next to the meter (not around the corner) to avoid the need for the disconnect or 
install the panel around the corner as shown in plans, and provide the code required disconnect.  
Whichever is most cost-effective or more desirable by the contractor. 

2. The allowance for the structure states that it does not include sales tax. Since the allowance includes labor 
and material – what portion should be taxed? 

The timber building structure package is being purchased from Timberworks in Boone, NC.  Their proposal 
includes NC sales taxes for the building package and is therefore in the bid allowance.  This is why their 
proposal states SC sales taxes are not included in their package. 
 

3. Schedule for completion is identified as 140 days. The documents also state that we need to allow 120 
days for the timber structure. That will not leave sufficient time to complete the work. 

 
The contractor will have 140 calendar days after erection of the building package at the site to complete 
the project work.  It is expected that the contractor will have the concrete floor and foundations prepared 
before delivery of the package so that building erection is not delayed. 
 

4. Timberworks requires a 50% deposit, 40% to start erection, and 10% at completion. Does the City agree 
to fund the job in this manner?  
 
The Owner has reviewed Timberwork’s payment schedule and expects to comply with those terms. 

5. With the number of line items prices on the bid form do you intend to award this project as one contract 
or piece mill some sections?   

Yes, one contract for all items in the total bid.  



 

6. With allowances being such a large portion of the project where should overhead and profits for these 
items show up? 

Line number 10 "all other miscellaneous costs" on the bid schedule. 

7. Will an AIA 310 Bid Bond form suffice or do we need to use the bid bond in package EJCDC C-430 Per 
section 010110 C.  

Yes, AIA form will suffice. 

8. Contractors Duties Will there be a building permit fee with the city or will it be waived?   

City of Clinton will require all fees to be paid, both permit and business license.  You may contact Ashley 
Rochester 864-200-4505 with the City, to determine exact amounts. 

9. Is the automobile Bodily Injury $3,000,000 each occurrence required?   

$3 million is the total. 

10. Is the $3,000,000 umbrella required?   

yes 

11. When is the last day for questions?   

5 days before bid opening 

12. Which footings are F1 &F2? 

The footings have a tag beside each one indicating F1 and F2.  There is a schedule on the same sheet giving 
dimensions and reinforcement specs for each one.  The corner footings are F1.  All others are F2. 

13. C1 shows brick walls at each end does that sit on the floor slab? Can you provide a detail of the wall? 

Detail H/A-1 shows the detail for the brick walls.  It does not sit on the slab. 

14. What are the black squares showing on E1?  

The small squares on the E-1 lighting sheet noted as LF-2 are light fixtures, noted on the schedule.  The 
long rectangles indicate wheel stops in the parking lot 

15. Will the site office outline in the specifications actually be required for this project?  

Contractor’s choice 

 
-END- 

 


